Project Moonshot - Quarterly Report

Moonshot is our next-generation AI accelerator project.
The project started in January 2025.
Budget allocation: 2.4 million dollars.
Lead: Dr. Elena Vasquez.
Milestone 1 (Q2): prototype silicon taped out.
Milestone 2 (Q3): first inference benchmark at 4.2 GFLOPS/W.
Milestone 3 (Q4): production tape-out scheduled.

Team structure

The Moonshot team is split into four pods.

1. Silicon: 12 engineers, led by Raj.
2. Firmware: 8 engineers, led by Mei.
3. Compiler: 5 engineers, led by Amir.
4. Validation: 6 engineers, led by Lina.

Cross-pod sync happens every Tuesday at 10am.

Risks and mitigations

Key risks identified:
- Supply chain volatility for 5nm wafers (mitigation: dual-source with TSMC and Samsung).
- Compiler correctness (mitigation: formal verification pass).
- Power delivery noise (mitigation: on-die voltage regulator).

Overall the project is on track for the Q4 tape-out.